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SCOPE OF PROJECT:  This project involves the construction of a 600-foot-long overpass bridge across 
the railroad lines on North Ohio Street between York Street and Pacific Avenue. 
 
STATUS OF PROJECT:    The majority of work on this project is complete.  Items to be complete include 
the installation of path way lighting poles.  Landscaping will involve, seeding, trees and flower plantings 
which will put the finishing touches on the project. 
     
 
 
 
 
 
 

 
 

 
 

SCOPE OF PROJECT:  This project involves the installation of handicap ramps at various locations 
through out the City. 
 
 
STATUS OF PROJECT:  At this time more than 50% of the locations have been completed for this 
year’s project. 
 

PROJECT NO. 00-1248  
NORTH OHIO STREET GRADE SEPARATION 
  
CONTRACTOR: King Construction 

Hesston, KS 
  
  
ORIGINAL CONTRACT AMOUNT: $20,300,000.00 

PROJECT NO.  07-2625  
2007 ADA RAMPS 
  
CONTRACT COMPLETION DATE: November 2007 
ORIGINAL AMOUNT: $100,000 
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SCOPE OF PROJECT:  This project provides for the street pavement marking to be applied once in the 
spring and again in the fall for the years 2006 and 2007.  Over 53 miles of streets are painted with white 
or yellow centerline or edge line markings each season. 
 
STATUS OF PROJECT:  Spring pavement marking is completed and Fall marking will begin this Fall. 
 
 
 
 
 
 
 

 
 
 

SCOPE OF PROJECT:  This project consists of curb, gutter, pavement, grading and drainage for 
approximately 1,124 lineal feet of Red Hawk Lane and 125 lineal feet of Wayne Avenue, installation of 
approximately 517 lineal feet of storm sewer and inlets, approximately 1,233 lineal feet of 6” and 8” water 
main, fire hydrants and approximately 1,214 lineal feet of 8” and 10” sanitary sewer main and manholes. 
 
STATUS OF PROJECT:  Water, sewer and storm sewer lines have been installed.  The next phase of 
this project will be dirt grading in preparation for construction of curb and gutter and asphalt pavement. 
 
 
 
 
 
 
 
 
 
 
 

PROJECT NO. 06-1586  
SPRING AND FALL STREET MARKING 
  
CONTRACTOR: Twin Traffic Inc., Kansas City 
CONTRACT APPROVAL DATE: April 25, 2006 
CONTRACT COMPLETION DATE: November 15, 2007 
ORIGINAL CONTRACT AMOUNT: $26,000.00 

PROJECT NO. 06-1612  
GOLDEN EAGLE PHASE III 
  
CONTRACTOR: APAC-KS/Shears, Salina 
CONTRACT APPROVAL DATE:  
ORIGINAL AMOUNT: $352,934.30 
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SCOPE OF PROJECT:  This project involves the third phase of construction of waterline, sanitary sewer, 
storm sewer, concrete curb and gutter and asphalt streets.  Quail Meadows Addition is located at the 
north west corner of Schilling Road and South Ohio Street.  Additions to the City’s infrastructure include 
930 feet of water line, 1,280 feet of sewer line, and 506 feet of storm pipeline and 2,810 square yards of 
asphalt pavement. 
 
STATUS OF PROJECT:  Work on this project has been completed and building permits have been 
issued. 
 
 
 
 
 
 

 

 
 

SCOPE OF PROJECT:  This project consists of curb, gutter, pavement, grading and drainage for 
approximately 2,352 lineal feet of Cortland Circle as well as the installation of approximately 879 lineal 
feet of storm sewer and manholes, approximately 2,906 lineal feet of 6” and 8” water main and fire 
hydrants, 1,844 lineal feet of sanitary sewer main, manholes, and the construction of a reinforced 
concrete box culvert. 
 
 
STATUS OF PROJECT:  This project has been completed. 
 

 
 

PROJECT NO. 07-2645  

QUAIL MEADOWS – PHASE III SUBDIVISION IMPROVEMENTS 

  

CONTRACTOR: APAC-KS/Shears, Salina 

CONTRACT APPROVAL DATE:  

ORIGINAL CONTRACT AMOUNT: $234,126.20 

  

PROJECT NO. 06-1607  
LIBERTY ADDITION PHASE II 
  
CONTRACTOR: APAC-KS/Shears, Salina 
CONTRACT APPROVAL DATE:  
ORIGINAL CONTRACT AMOUNT: $612,454.55 
  



Engineering ♦ Streets ♦ Flood Control ♦ Traffic Control   
Central Garage ♦ Sanitation ♦ Landfill ♦  

 
Our Mission is to Build and Maintain a Clean, Safe Community 

City of Salina Construction Projects 
Page 4 
 
 
 
 

 

 

 
SCOPE OF PROJECT:  This project is part of the City’s annual street maintenance program.  It involves 
repairs to existing concrete streets located on Riverside Drive, Wesley Street, Minneapolis Ave., 
McAdams Road, Park Street and Spruce Street. 
 
STATUS OF PROJECT:  Work on this project is expected to begin in late October. 
 
 
 
 

 
 
 
 

 
 

 
 
 
 
 
 
 

 
SCOPE OF PROJECT:  Latex Modified Slurry Seal involves the application of mixture of Fine Aggregate, 
Asphalt Emulsion, and Portland Cement, to preserve the existing surface of the roadway. 
 
STATUS OF PROJECT:  Work is scheduled to begin this fall and is expected to be completed within a 
few weeks from the time that it starts. 
 
 
 
 
 

PROJECT NO. 07-2645  
2007 CURB & GUTTER AND CONCRETE PAVEMENT 
IMPROVEMENTS 
  
CONTRACTOR: PAVER’S, INC. 
CONTRACT APPROVAL DATE:  
ORIGINAL CONTRACT AMOUNT: $176,600.00 
  

PROJECT NO.07-1623   
2007 STREET IMPROVEMENT SLURRY SEAL 
  
CONTRACTOR: Ballou Construction 
CONTRACT APPROVAL DATE:  
ORIGINAL CONTRACT AMOUNT: $204,317.50 
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SCOPE OF PROJECT:  This project involves the rehabilitation of North Broadway Boulevard from North 
Street to Ninth Street and Pacific Avenue from Ninth Street to Santa Fe Avenue.  The pavement will be 
milled/overlaid with asphalt, four lanes will be converted to three lanes, intersections will be realigned, 
new traffic signals will be installed and curb/gutter will be reconstructed. 
 
STATUS OF PROJECT:  Reconstruction of new curb & gutter and realignment of intersections is 
completed on the north half of the project.  Work is being preformed on the south half of the project to 
reconstruct curb & gutter and realign intersections.  Milling and new asphalt should be taking place very 
soon on Broadway Boulevard itself. 
 
 
 

 
 
 
 

 
 

 
 
SCOPE OF PROJECT:  This project involves the redesign of four existing downtown traffic signal 
systems located at Santa Fe and Iron, Santa Fe and Walnut, 5th and Iron and 7th and Iron. 
 
 
STATUS OF PROJECT:  All locations have been completed with the exception of 7th and Iron which is 
under construction at present time. 
 
 
 

PROJECT NO. 03-1409  
NORTH BROADWAY BOULEVARD CORRIDOR IMPROVEMENTS 
  
CONTRACTOR: Pavers Inc. 
CONTRACT APPROVAL DATE:  
ORIGINAL CONTRACT AMOUNT: $2,148,949.00 
  

PROJECT NO. 05-1547  
DOWNTOWN TRAFFIC SIGNAL IMPROVEMENTS 
  
CONTRACTOR: Kayton Electric 
CONTRACT APPROVAL DATE:  
ORIGINAL CONTRACT AMOUNT: $692,042.26 
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SCOPE OF PROJECT:  This project consists of mill up of old asphalt and the placement of new asphalt. 
Locations included in this years project are Santa Fe, Iron Ave., Crawford Street and Broadway Blvd. 
 
 
STATUS OF PROJECT:  All locations are complete with the exception of a portion of Santa Fe still left to 
do as well as the section on Iron Street also remaining to be completed. 
 
 
 
 

 
 
 

 
 

 
 
SCOPE OF PROJECT:  This project consists of curb, guttering, paving, grading and drainage for 
approximately 3,103 lineal feet of Brookfiled Drive, Kaysn Lane, Sunset Ridge Drive, and Dunnwood 
Drive.  The installation of approximately 294 lineal feet of storm drainage, approximately 1,836 lineal feet 
of six-inch water main, fire hydrants, approximately 1,326 lineal feet of sanitary sewer main and 
manholes. 
 
STATUS OF PROJECT:  Water, sewer and storm sewer lines have been installed.  The next phase of 
this project will be dirt grading in preparation for construction of curb and gutter and asphalt pavement. 
 
 
 
 
 

PROJECT NO. 07-1621  
2007 ASPHALT ARTERIAL MAJOR MAINTENANCE 
  
CONTRACTOR: APAC-KS/Shears, Salina 
CONTRACT APPROVAL DATE:  
ORIGINAL CONTRACT AMOUNT: $1,040,046.88 
ORIGINAL CONTRACT AMOUNT:  

PROJECT NO. 07-2643  
MAGNOLIA HILLS SUBDIVISION IMPROVEMENT PHASE 2 
  
CONTRACTOR: APAC-KS/Shears, Salian 
CONTRACT APPROVAL DATE:  
ORIGINAL CONTRACT AMOUNT: $474,510.55 
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SCOPE OF PROJECT:  This project includes the construction of concrete sidewalks along arterial 
streets and streets designated as school safe walking routes.  Locations for this years project include 
Quincy Street, Wayne Avenue, Simmons Street, North Street and Hartland Avenue. 
 
STATUS OF PROJECT:  Approximately 25% of the work on this project is completed and is expected to 
be completed this fall. 
 
 
 

 
 
 
 

 
SCOPE OF PROJECT:  This project includes the removal eight (8) UPRR railroad crossings on existing 
city streets and replacement with new pavement.  The City agreed to this obligation as part of the North 
Ohio Street overpass project which resulted in a total of 19 railroad crossing removals.  The other 11 
crossings were removed on Ohio Street as part of the project.  The City is collaborating with K&O RR to 
allow them to meet their federally required financial obligation on this project using in-kind services. 
 
STATUS OF PROJECT:  This project has been completed and is now open to traffic. 
 
 
 

 
 
 
 
 

PROJECT NO: 07-1624  
ARTERIAL SIDEWALKS 
  
CONTRACTOR: Davis Concrete Construction 
CONTRACT APPROVAL DATE:  
ORIGINAL CONTRACT AMOUNT: $63,717.75 
  

PROJECT NO. 06-1603  
RAILROAD CORSSING REMOVALS 
  
DESIGNER: City Staff 
CONTRACTOR: Lancaster, Construction 
ORIGINAL CONTRACT AMOUNT: $104,046.88 
  


